

STEM Academy at Bartlett ADA Upgrades
Number: BID C17-17 (ESPLOST)
Posting Date: 04/02/2017
Addendum # 3
Posting Date: 05/04/2017
Closing Date: 05/11/2017

The information contained in this document shall become an official part of the original document and shall be acknowledged as noted on the Certification Form (Form 1) of solicitation document in the space provided. Failure to acknowledge receipt of an addendum may result in a status of non-responsive. Firms are encouraged to review the contents of this document and to respond accordingly.

Addendum No.3 is being issued to provide the revised project phasing information as follows:

The work shall be performed in two phases such that the first phase shall be complete and ready for occupancy prior to the start of the second phase. Phase one scope of work consists of "Gym" Girls Toilet, "Gym" Boys Toilet, "D" Girls Toilet, "B" Girls Toilet and "B" Boys Toilet. Phase one to be complete and ready for occupancy no later than 75 days after notice to proceed of project. Phase two scope of work consists of "A" Girls Toilet, "A" Boys Toilet, "C" Girls Toilet and "C" Boys Toilet. Phase two to be complete and ready for occupancy no later than 65 days after notice to proceed of phase two. Liquidated damages will apply to both completion dates of the two phases.

*****ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED*****

End of Addendum #3 to Bid C17-17 (ESPLOST) STEM Academy at Bartlett ADA Upgrades