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Capital Improvement Committee Meeting Minutes

9:00 AM -10:30 AM
2 Laura Avenue, Bldg. G

Savannah, GA 31404

Safety Briefing

Officer Ware provided the audience with a public safety briefing in the event of an emergency or an unexpected crisis within the facility. He 

identified all exit doors, fire extinguishers, and AED’s. 

Welcome/Introduction

October 18,2018 the meeting of the Capital Improvement Committee was chaired by Mr. Kachmar and was called to order at 9:04 a.m. Mr. 

Kachmar welcomed the committee and other attendees.

Approval of the August 16, 2018, Minutes: Mrs. Hines moved; Mrs. Jones seconded. The motion carried.

Approval of the October 18, 2018, Agenda: Mrs. Jones moved; Mrs. Hines seconded. The motion carried. 

ESPLOST Revenues & Budgets-Larry Jackson

Mr. Roriex: Reported on ESPLOST Tax Revenue Collections . “You can see we already have the totals for the 60 months. But we are more 

focused on the ESPLOST III which we in August received $6,626,001.87 for that month. Our 20 out of 60 months was $126,204,478.82. If 

you look at page 18, you noticed the yellow line is for the 2018 Revenue Collections, we are still trending up. We have more Collections than 

the previous year, so, we are happy to report that the Collections are going well, and we are still trending upward.”

Mr. Jackson: “As Roger mentioned, we are trending upward. The initial Revenue Budget was to expect around $63M per year that was over a 

five- year period. But if the trend continues by the time we get to year four we should have an inflation of revenue. We should offset that first 

year and be back on track. One of the things, as I mentioned earlier, I shared with the Committee Chairman, that we would like to include 

about three more slides that really show all of the revenues that are involved in ESPLOST, not only the tax collections, but the interest, the 

capital outlay and the operating transfers. We have collected some additional interest for ESPLOST I and ESPLOST II that we need to move 

and put into some account lines where we can actually spend those funds.

Thursday, October 18, 2018
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Mr. Kachmar: “I think that is a good idea. We will get that done for our next meeting.” 

Mr. Jackson: “We are on-track for the expenditures. We are working with Capital Projects to close out ESPLOST I 

projects. As you know we have projects that are active in ESPLOST II that are going to be active for a while because 

some of the schools are split funded between  ESPLOST II and ESPLOST III.  However, we are trying to close out 

ESPLOST I and determine exactly how much is left of those funds and come together and make a recommendation on 

what we plan to do with those funds.”

Operations

Mrs. Miller-Kaigler: “ We will discuss our project updates and go over the Master schedule. As it relates to Finance, we 

looked at where we are in year two. What those numbers look like, being pro-active, doing some projections so you have 

an understanding of what our forecast was. Mr. Boazman and Mr. Jackson and the Operations Team will go into a little 

bit of detail on this particular report with you as it relates to the finances. We have a Task Force in place as it relates to

the funding of these projects. 

“Taking a look at where we are with funding; we had the discussion as it relates to Capital Outlay dollars. That is a 

five-year projection. That is based on enrollment. We are trending downward from enrollment based on that five-year 

projection which certainly has an impact on the availability of capital outlay dollars for new construction and 

renovations. We’re still eligible for capital outlay dollars from the State for HVAC, roofs and lighting. A couple of 

months ago the application for funding for the New Hampstead K-8 was approved”

“We will look for the opportunities to capitalize on those capital outlay dollars. We were able to do that with 

representative Dr. Shubert from Atlanta for New Hampstead K-8. So, we are looking at our program as a whole. We 

have a task force that is in place inclusive of our Academic Representative. Finance, Operations, and the Maintenance d

department has had the first strategic meeting. We will be back together next week just looking at the program if we 

need to make adjustments and just where those adjustments will be. We are not going to wait until year five and discuss 

adjustments. We are looking at where we are now, making determinations. You heard Mr. Roriex say that, ‘We are 

trending upward’ in terms of revenues. We are hoping to remain there. We will have a plan and we need to be 

proactive.”
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“Also, we will have some discussion about the Facilities Condition Assessment and when it was approved, that gave us an 

opportunity to have the District evaluated. All of our buildings were evaluated. We used that document to assist us 

when we put our ESPLOST III program together. We had our local facilities plan as well. This is kind of our guiding document to 

tell you just what the condition of your buildings are. We will go through the assessment this morning. We want to make 

sure that you understand the rating. You are going to see some of them that say Unsatisfactory. Under no condition will we 

ever have any students or staff in buildings that are considered unsafe. But this document was used to assist us in developing the 

ESPLOST III Program Plan.” 

“So, if you take a look at some of those schools that are considered unsatisfactory, and the specific reasons, most of these are being 

addressed. There is no longer a White Bluff building. We have already demolished the White Bluff building. So, the results of the 

Facilities Condition Assessment were used to help us program out ESPLOST III. We promised you that we were going to make 

data-driven decisions and that’s absolutely what we did. Jenkins HS is on the list as well.  We are going to build a new Jenkins 

High School.  So, where you see those that are classified as unsatisfactory. We are addressing those areas. We look forward to 

having the next update where you will see these schools in a different category. We use this document as one our planning tools.”

Mrs. Jones: “I think it is a good thing, you have not only listed the unsatisfactory conditions, but you have also listed what 

would be done at these schools to bring them up to where they need to be. That is very good. Thank you.”

Mrs. Miller-Kaigler: “That is the beauty of this report. It was very specific in terms of what we needed to address. That is why we 

thought it was important enough to petition you for a Facilities Conditions Assessment, so, we would know what the 

conditions of the buildings are and the availability of the ESPLOST dollars to help us bring our schools up to where we want them 

to be for our students and staff.”

Mr. Lower: “I think it would be helpful from my standpoint if you put the age of the school on this. I look at this…we’ve got

some schools in bad condition. I know other schools that are a lot older that are not addressed here.”

Mr. Kachmar: “Mr. Lower, that’s the supplemental handout on the materials that are in our packet the age of the schools are in

there.”

Mrs. Miller-Kaigler: “I just wanted to pull out the ratings and the specific areas that needed to be addressed and not 

only do we keep it on the Facilities Conditions Assessment when we report out on a monthly basis on each of our projects and our 

buildings, we have the year that the school was built along with the age of the school.”
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Mr. Kachmar: “I want to make two quick comments.  First on slide 63 the ESPLOST III Budget Update…I just 

want to make clear so that we are all on the same page.  The year 2022 is not technically part of ESPLOST III, but 

we get trailing revenue and expenditures. I’m assuming the proceeds listed there are late fifth year tax revenues and 

trailing entitlement funds that we may get from the State.”

Mr. Boazman: “It’s actually Capital Outlay.  We got $500,986 million coming back from Capital Outlay. Capital 

Outlay funds occur after the closing of schools.” 

Mr. Kachmar: “Okay. Then just to be clear. This is not fact. This is projection, worst case scenario, revenues are 

flatter down, we don’t get entitlement funds. I want to be clear that we are not saying that ESPLOST III is $23M 

short. What we are saying is if the perfect storm of financial issues arises this may be where we are. We are going 

to plan for worse-case scenario just in case. But, we hopefully don’t anticipate being here, we are just being 

prudent in planning.”

Dr. Levett: “I specifically requested that this information be included. The year is not included in this ESPLOST 

period, but we want to ensure just as we have with the other ESPLOST campaigns that we acknowledge that the 

funds don’t always come in at the time that you project. We have been very fortunate in our ESPLOST work 

to be able to use saved dollars and use those funds past the time of the official campaign. But we wanted to 

make sure that we pointed out that we are planning ahead and yes if there is a complete collapse then 

we would be in a negative situation. We don’t expect that to happen. We also want to make sure that we are 

planning for every scenario.”

Mr. Boazman: “2017 updates are actuals of what we collected in that particular year. These are avid interests in 

2018 through 2022 in addition E II transfers and Capital Outlays. This particular slide, is GDOE Funds 

status. We are about 92 percent of getting all of our funds back from the State. We are expecting a little 

over $3.2M to come back to us.  We talked a little about the Facility Conditions Update. We go back and take a 

look at our program and make sure from our Facilities Conditions Update that the schools that we need to go after 

and prove they are in our program. All the schools are in our program with the exception of Garrison. If you take a 

look at Garrison, it’s basically parking that caused that facility index to go up.  So, all our schools are in 

good shape. Either we have a plan for them to build new schools or we plan for them to renovate the 

HVAC or the roofs.”
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Mr. Kachmar: “I think it’s worth repeating that is something is listed unsatisfactory, it doesn’t mean it’s not 

safe, it’s just past it’s useful life. It’s still safe. It’s just we are going to get more…”

Mrs. Miller-Kaigler: “We need to pay attention to those. We need to address those particular systems within that 

building. This guides us and helps us make those budgetary decisions as to where we need to focus our 

dollars and our efforts in those schools. Being able to have that data, and making those data driven 

decisions as to what we repair and what we plan out.”

Mr. Lower: “The reason some of these newer schools are in the unsatisfactory category versus the older 

schools; is it a lack of maintenance that we’ve done on those schools.”

Mrs. Miller-Kaigler: “Not necessarily lack of maintenance. Like Mr. Boazman said, when you look at Garrison which 

is relatively a new school to us, remember that was an elementary school that we converted to a K-8 school. One of 

the reasons that it is listed as unsatisfactory is because we have a parking challenge there. So, they found that as a part 

of their study and based on industry standards when evaluating that more parking is needed. So, based on all 

criteria, when they rated the school, they rated that as unsatisfactory as being a challenge for that particular area. So, 

that is why it’s important that we provide reasons and we make sure the maintenance is upkeep. We come before you 

every year requesting additional dollars for maintenance. More preventive maintenance will help us as it relates to 

those HVAC systems, to those roofs and all of those other systems that require our attention and funding. We are 

getting better. We are improving every year. You provide us funding as it is available we take that and make sure we 

have a robust preventative maintenance schedule. But, certainly there has been some years that we have been without 

funding and that was just based on the availability of funds and that made it difficult for us to keep up with some 

systems up. But we are doing a good job of playing catch-up.”

Mr. Lower: “I guess I just have a hard time accepting the fact that here we have two schools: Georgetown 

versus Windsor Forest Elementary. I mean the years difference is quite a bit. Here we’ve got the elementary 

school in the poorest condition and Georgetown in unsatisfactory condition and some of the items you have on 

Georgetown needs correction to get it out of that category is somewhat…equipment type things versus the 

building itself. So, are we using inferior equipment when we are building our newer schools when we 

have older schools that are still functioning fairly well?  I just have a concern there.”
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Mr. Jackson: “One of the issues we have at Georgetown is the HVAC system. Georgetown is the only school in the 

District without Energy Management System. It’s on a manual system right now. The reasons why it’s in non-

condition because those systems are not automated. The life expectancy of that equipment is above life expectancy 

because it’s not on automated controls. So, one of the major problems at Georgetown is the equipment. Every year 

we replace four to five units. They HVAC system is in poor condition at Georgetown.”

Mr. Lower: “Okay. I’m just saying my concern is that we have older schools that are functioning much better than 

some of the newer schools.”

Mr. Kachmar: “Mr. Lower I would point out Windsor Forest Elementary is from the 1960’s. We put a bunch of 

money into that school in ESPLOST I. I think we replaced the roof. We did a bunch of interior upgrades. Then 

Georgetown for example, a lot of our schools that we built in the 90’s their systems are twenty- five years old now. 

So, we are getting to the end of the life cycle.  Some of our schools from the 50’s and 60’s we put money into them, 

in the 90’s, from the ESPLOST I and ESPLOST II. Cyclically we put money into many of our much older schools so 

they are at the fair or poor range, or satisfactory where some of our twenty-five year old schools, we are now getting 

to the point where after twenty-five years of use we have to update the services that have been heavily trotted on for 

twenty-five years the roof and those kinds of things. You know I think you’re right on a micro-level to compare 

Georgetown to Windsor Forest Elementary. I think you need to step back too and look at what we have done from an 

investment standpoint over the last twenty or thirty years. Now that said, you have heard me at Budget meetings talk 

a lot about ‘we need to do more preventative maintenance.’ So, I agree with that point. But, we have to look at what 

we have done at those older schools from a cyclical standpoint and we put money into Windsor Forest Elementary 

for an example. So, I think Garrison, Godley, Georgetown, Coastal, Marshpoint those schools that we built in the 

90’s; a lot of their systems are towards the end of their life cycles that’s why some of the ratings are lower in some of 

those schools I think.” 

Mr. Lower: “I can accept part of that, but one of the things that has been a continuous problem at Windsor Forest is 

that anytime we have a heavy rain, you have an area that you can’t even go from one wing of the school and the 

lower part of the school. You can’t even walk. It’s flooded. That’s a problem we’ve known for many years and I 

can’t see why that doesn’t rate that school a little bit different than just poor.”
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Mrs. Hall: “I just wanted to mention that Garrison, Georgetown, East Broad, they were also converted from elementary to K-

8.  So that will bring some logistic differences there. Some of these schools are all sick. They are not un-sick. Mr. Lower and I 

are leaving in minute to go to Garrison to go to a concert. I do not want the news to beat me over there that Garrison is 

unsatisfactory, and the panic button has been struck. So, I want some guarantee that we are going to make sure that the public 

understands these schools are all in good condition for students to be in them and that they are just unsatisfactory in the sense 

of what we plan, …going forward.”

Mrs. Miller-Kaigler: “Absolutely. If you take this and put this against our ESPLOST Plans you will see where updates and 

upgrades are being made. Because if you look at Garrison while you are mentioning that one specifically #12 replace stage 

equipment. There’s a new performing arts center there.”

Mrs. Jones: “When I first came on the Board in 2009. The economy was in a down turn and we weren’t doing a whole lot of 

maintenance because we didn’t have the funds in order to do it. But I am glad to know that we are catching up and doing what 

we need to do in order to bring our schools up to where they need to be. All of our schools, yes are safe, but there are things

that need to be done at these various schools and I’m glad that we are putting the money forth in order to get these things 

done.”

Mr. Huttinga: “We first have a list of all the various activities that we are pursuing and working on not only this month but a

continuation. There is an area on here called issues. I just want to say that there a lot of lessons learned that we are 

continuing to apply. One of them is obviously the City inspections and permitting. The issue here is that number one it’s a 

very timely process. So, you will notice that our schedules are reflecting that, so we don’t end up with schedules that say the 

review will take three weeks; we know it’s going to take two months.  So, those are the kinds of things that are being pumped

into the schedules now to be reactive to what we see. The other issue is permitting. In ESPLOST II there were a number of 

projects that the City had additional requirements that resulted in additional costs to these projects. We need to flush these 

things out early and get on top of them. So, that is being done also. So, realizing that the City, County any governmental a

authority that has to look at these plans before they go out in our bid can be a stumbling block along the way. We are aware of

that and we are being proactive.”

Mrs. Miller-Kaigler: “We are working with our partners over at the City and the County and fortunately I’ve received an 

email response back from Mr. Lore’s Secretary that has given me a couple of options.
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I am going to meet with them either on the 30th of this month or the 31st of this month to make sure that they understand 

they our plan and our schedule. We are going to be petitioning them to work with us in any way possible to help us stay on 

schedule. So, we will be sitting down with the County as well.”

Mr. Huttinga: “We will address all of these projects individually as I go through the project schedule. We have started the 

master planning for Groves High School. We have had two meetings to discuss what will be constructed on the site. Looking 

at the scope of projects what the high school wants to be, what a K-8 facility would want to have, the athletic issues would 

need to be addressed. Just identifying everything so that our master planner can go back and then start looking at that site and

how best it can be put together on that site. As you know this is a difficult site. It has a major highway on one site. It has a

railroad track on the other side, which of course is an issue for the Georgia Department of Education and making sure that we

have all the proper preparations for that. We will discuss all points at the next meeting. So, those are the kinds of things that 

our master planner is looking at and need to be aware of.  We are going to see what kind of options we have. There’s a lot of

considerations about CTE programs that we are going to discuss too and have those included in this campus. The site is about 

44 acres.” 

Mr. Kachmar: “Are Garden City representatives part of those meetings?”

Mr. Huttinga: “Yes Sir.”

Mr. Huttinga: “There are two more community meetings left on the community meetings schedule. One is tonight at Jenkins 

High School we will show the community where we are at with our plans for the project. The site plan and the floor plan and 

then start looking at some other elements of the building. We also have a meeting scheduled at Woodville Tompkins. When 

we get to that point, we are going to meet with that community and show where we are at with the design for the new 

gymnasium and auditorium. So, those are the two meetings that we still have on the schedule. We feel that is a very good 

way to let communities and school communities be aware of our progress. So, you are going to see a lot of the newsletters 

coming out to keep the community up to date. We are working through Jenkins High School schedule and we are in design. 

We are looking to have this project kick-off next month right after school is out in June 2019. Construction getting started. 

We have been working very diligently with the school and putting together the plan for the construction, temporary 

measures, the modules and where they would be placed. J.E. Dunn is now on-board also, as our Construction Manager. They 

are valuable in helping us assess what this construction site is going to look like and where some of these components can be

put. We are taking the auditorium out. It’s going to in the cafeteria. We are working with Ms. Sandy on how to do that. 
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The weight room is also in that building that is going to be initially demolished. Again, we have to determine where can we 

put that function because it needs to be accommodated. Athletics is going to be a large one. The site is going to be pretty 

much taken over by construction. All the Athletics is going to have to be moved off the campus except for basketball or the 

gymnasium sports because the existing gym of course is going to be remaining. “But then there’s the issue of parking.  We are 

looking at parking that is going to be required for the school, because that parking lot is going to be under construction. That’s 

where the new construction is going to take place. So, we have to provide for staff parking. We have to provide for 

student parking. We have to make sure we get the buses in and out. Of course, we have the lower parking lot that can be used 

for events but that’s a long walk to get around that construction site. So, those are the kinds of things that are being 

studied. We want to make sure the school is set up and ready for construction. This is the proposed new site. We have gone 

through this before as far as we have been continually working with the building. At one time this building was 270,000 

square feet. Too much for the program and for the cost. So, we’ve continued our work and to massage it to get it down to the 

240,000, 250,000 square feet that we need to be.” 

Mr. Huttinga reviewed the site plan for Jenkins High School. “Coastal Comprehensive Academy is connected to the high 

school, but it is separate as far as the rooms are concerned. The busses will be coming in an entrance where the cafeteria is. 

That will be nice a nice covered area, like a patio. Parents will be dropping off in the front of the building. Then from the top 

down we have a drive along the top that is going to service Low ES. Then there’s a drive that drops down and that’s where the

SPED busses are going to be coming and they will be able to service Coastal Comprehensive Academy and also Jenkins High 

School. It is a small site and it is being carefully planned. We are going to be putting some additional parking along the right-

hand side and it will be more parking on-site.” 

Mr. Kachmar: “I just have two questions. The dark grey south of the baseball field and directly north of the track what 

are those two rectangle buildings? “

Mr. Huttinga: “The dark grey is the field house.”

Mr. Kachmar: “Okay, so we are doing a field house?”

Mr. Huttinga: “That will have team rooms in it.”

Mr. Kachmar: “So, that’s north. We’re doing one north of the track and then one south of the baseball field?”

Mr. Huttinga: “We are kind of moving that baseball field around. It might be up closer to the where the softball field is 

located. It may be more of a concession thing. That is all part of the site it still is moved around.” 



12

Mrs. Hines: “The SPED part of the building is in the blue, is that correct?”

Mr. Huttinga: “Yes. Coastal Georgia is in that blue wing.”

Mrs. Hines: “Alright. There will be a thorough way from Jenkins HS down to Low ES? Is that a street?”

Mr. Huttinga: “That is going to be a new drive. It will be from that service drive.” 

Mrs. Hines: “But they won’t be able to go to Low from that area? Well, I guess they won’t have any need since they 

have the special needs students over there at Jenkins.”

Mr. Huttinga: “Yes Jenkins will come down from that drive also and be part of that SPED bus area for Coastal Georgia. 

Low ES SPED children are dropped off in the front of the building.”

Mrs. Hines: “Okay. The children from Low ES are first and then coming around to...”

Mr. Huttinga: “Yea, well as far as the actual drop offs and things like that we don’t know. But we are certainly planning 

that they are going to be able to access this site properly. Of course, if we do have parents…and there is a line of parents 

that line up in the afternoon in particular to pick the children up. So, we still need to make sure that we have access for 

that SPED bus to come down in there to pick those Coastal Georgia kids up. There is a lot of activity happening out 

there. In essence, this is a K-12 site.  It needs to provide for, not only K-12, but also for that activity from Coastal 

Georgia Academy. It’s very tight.  It’s surrounded by all the community streets. So, it’s quite a challenge.”

Mr. Kachmar: “There’s lots of progress so far. The plan, from where it was to where it is now. Looks pretty good.”

Mrs. Hines: “So, on this site will Jenkins be able to have…Mrs. Kaigler before you move. Will Jenkins be able to have 

the fields? I’m sure that they will have baseball but track field and all of the that? Will there be space for all of that? 

Mr. Huttinga: “They are off on that bottom right side there. That’s the field. It’s not a nice new football stadium okay. 

But, what they have out there right now is a multi-purpose type of field. They can play soccer, lacrosse, those types of 

activities out there and then there’s a new track. That’s all part of the programming. The baseball field kind of where it is

right now but it might have to be reconfigured a little bit in order to fit in there. 
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This is a two-story building now, which is different from what they had before. But, in order to put all this 

square footage on that needed to happen. So, we got classrooms upstairs, the media center is going to be 

upstairs which is above the office area. The business labs, science labs those types of things. Those

classrooms are all upstairs in that second-floor classroom wing. Now that we kind of have the building 

determined, what we are going to do, making this thing fit on site. Now the challenge is what is thing going 

to look like. We’d like to talk about that with the community and get some feedback on what this exterior is 

going to look like as we go forward. On the schedule New Hampstead HS completion will be 2021. The high 

school is off to the right-hand side and the new school is occupying this site behind the high school. On the 

bottom left there is a wet-land area. We have a difficult time obviously building in those because if you fill 

them you have to replace them. So, it kind of pushes the building up on the site. But it does fit in nice. We have 

a parent drive coming from the bottom on the left-had side. On the top left-hand side would be the busses. The 

bus entry coming in from the top of the building, then the parent-loop, then the main parking lot on the 

bottom coming up to the building on that side. In the center of the building is where the playground area 

is going to be, so it will be very secure. We are going to have that playground area incorporated in the 

center. You can see the play fields themselves up on the right-hand side, in between the high school you 

see the baseball field and the softball field. In between that and the new building there’s a ravine and a 

wood area. We can’t have a lot of activity going on in that area. There will be drives connecting the buildings 

but that will be mostly used for service. There isn’t any intent to be any major thorough fare through there for 

the public or making any kind of a roadway.”

Mr. Kachmar: “Is that a walkway connecting the sports field?”

Mr. Huttinga: “Yes, the floorplan is difficult to see and even in your handout it’s difficult to read. But if you’re 

looking from the bottom you are coming up out of that parking lot. The offices are off on the right hand-side in 

the green. The Media Center on the left-hand side. You continue up the hallway. You got your music, your 

band areas. You can see the gymnasium on the left-hand side, go further up you see the cafeteria. Then the 

kitchen is in the grey way up on the top hand left.  Off on the right-hand side is all of the classrooms. They are 

standard elementary classrooms. The feature in here from the top will be the bus loop and bus drop-off 

bringing the kids down from the top into the building. They can come off the bus and enter the cafeteria very 

well. One thing in all of these buildings that we are doing as security measures, is these buildings will all have 

Security Vestibules. The public is not going to be able to just access this building from every side. You got to 

go through a security entrance vestibule in order to get through all of these buildings. The upstairs is all 

classrooms again, double loaded. Most of the middle school is in the upstairs. You have an art room and a 

music room and their classrooms. You are going to see a lot of high school type features carry over, even 

though they are distinct campuses. You are going to see a lot of the same type of features. The top elevation 

look is what you will be looking at as you drive in as a parent to drop your child off. You will be walking into 

that entry way to get to the office area and into the building. That’s kind of standing out there and taking a look 

at what that potentially can look like and how that whole area can be developed into a play area.”
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Mrs. Hines: “The only problem I have with what I am seeing here on the new building, is like New Hampstead, is all that 

glass. Our weather patterns have change dramatically in the South. I am concerned if a tornado or hurricane came 

through here, how sturdy will things be?”

Mr. Huttinga: “Okay. I appreciate that feedback. That’s good to hear. We certainly will need to address that and look at 

that. We are in the middle of design for Beach High School. This project is going to bid in early 2019 and under 

construction. We’ve had two meetings with the community. The last meeting we went through details with them and 

showed them these renderings.” 

Mrs. Hines: “Again, are there wetland problems in this area? I’m sure you looked at this already. Again, our environment 

is changing, I’m concerned about us doing this great building down there and I look at what happened in Florida the 

other day. Are these buildings going to be built to sustain storms and winds of 140 miles an hour? Will these buildings be 

able to sustain hurricane winds?”

Mr. Huttinga: “Let me get back to you on that as to what these design parameters for these facilities are because the 

architects have to comply with those standards. I want to make sure that I say exactly what they are.”

Mr. Boazman: “I think the Savannah codes…they updated those codes five or six years ago on what those standards 

should be in areas like this. We will go back and look. I know for sure they can’t get permitted unless we actually get 

those standards in our design. But we will go back and make sure that if there are any additional standards that we need 

to meet we will be meeting those.”

Mrs. Hines: “Thank you.”

Mr. Kachmar: “If you would back to page 188 for one second please. So, the original schedule…it’s been on the calendar 

forever, it has construction completing at the end of 12/2019. I know I’m confident that that March date of March 2020 is 

not right. That’s a typo. We are going to correct that to make it 12/2019. Just take a look at that please.”
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Mr. Huttinga: “We will take a look at it.”

Mr. Kachmar: “The schedule forever has been 3/2019 to 12/2019.”

Mrs. Miller-Kaigler: “We will review it.”

Mr. Kachmar: “Yes. Thank you.”

Mr. Huttinga: “We can certainly review it.”

Mr. Boazman: “The other thing as we work through this design process, it’s apparently clear to us that we need to bring on a 

consultant for our artificial turf fields. We have approximately $21 million dollars into our fields. Our design specifications 

really don’t talk about fields. This is the first time we’ve actually started investing in the fields itself. We want to get it right. 

As we work with our architect we have come to the conclusion that we have that if we are going to be putting this kind of 

money in there that we really need to bring in a consultant to help us with our design guidelines, so, we can give them a little

bit more direction. So, we will be doing that as well.”

Mr. Huttinga: “We would like to have the Woodville Tompkins project ready to bid next year. This is an extremely difficult 

site to work with. We have shown some options, some things that are under consideration right now, where potentially… of 

course the easy part of it is that the existing gym is going to get turned into an auditorium. The concern there is that it’s a very 

small gym. The auditorium is going to be very carefully designed in order to accommodate putting in as much seating as it 

can, as well as the other functions that need to be for an auditorium. So, that’s one of the things that are being looked at.”

Mrs. Jones: “This is very important because the Woodville nation is always talking about this. So, I would appreciate it if 

perhaps they can be informed as to these different designs and why it is being designed the way it is being designed and what

will work better. So, I really would appreciate it if there could be some sort of meeting so the community will be informed 

about these designs and how it will work and what will work better for that particular location because it is a very small 

location and you can only do so much. I would really appreciate that.”
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Mr. Huttinga: “Yes ma’am, there is a drive that’s along where the buses come up now and then everything to the 

lower the part of that drive is the lower campus through the upper part of it is not school property. That is commercial 

property.”

Mr. Kachmar: “Okay. So, to the left of the orange building, the large white and grey building. That’s not ours. But the 

road to the south of that; all of that is ours?”

Mr. Huttinga: “Correct.”

Mr. Kachmar: “Then, what is dividing that site from the green grassy site? Is that…does it look like a power line?”

Mr. Huttinga: “It’s a ravine.”

Mr. Kachmar: “It’s a ravine.”

Mr. Huttinga: “It’s a lower storm drainage area.”

Mr. Kachmar: “I mean there’s been talk about long term planning trying to combine the campuses. If we did 

something with that ravine.” “I mean could we do something with that ravine to span the green area to the tannish 

area? I’m not proposing it. I’m just trying to think twenty years out if we want to make one campus, is that possible?”

Mr. Huttinga: “That is being studied. The wetlands are an issue because like I said if you fill you have to cut 

somewhere. So, if we start filling in the green then we probably have to cut out the brown. So, there has to be that 

consideration with storm and wetlands. However, I think in the end we do want to be one campus. I mean all the 

athletics fields and things like that are down there.”

Mr. Kachmar: “As part of this process, I would just ask that we have that twenty-year out conversation to master plan 

the whole campus, not pay for it, and actually draw it up. But, at least have that conversation as part of the overall 

planning. I think that will be useful as well.”

Mrs. Hines: “Well you also said there was some property in the area there. You said commercial property?”
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Mr. Huttinga: “There’s commercial property up on that top left. The building that…”

Mrs. Hines: “The orange?”

Mr. Huttinga: “Right. You see that drive which kind of intersects and the school is off on the right-hand side of it?”

Mrs. Hines. “Right.”

Mr. Huttinga: “That’s a bus drive and a service drive that’s coming up into the building. Everything to the left of that is commercial 

property or non-school property, everything to the right of it or down is school property. But the lower campus is that light brown 

area.”

Mrs. Hines: “Well speaking to what Mr. Kachmar just said. So, if we are going to look at planning years ahead, maybe we might

want to into that commercial property and see if someone may be interested in selling it. So, we can expand properly. Because I do 

know that a high school gym is supposed to be of a certain capacity for high school.”

Mr. Huttinga: “Yes. Okay. Then just quickly again we are closing the EII projects out. Then we have that 11-month walk through for 

Williams coming up in November. That building was occupied in the first of January. So, that would keep putting our check marks in 

completing those projects.”

Capital Projects: Other Updates 

Mr. Kachmar: “For these project summaries let’s kind of hit the highlights if we can in the interest of trying to save a little bit of 

time.”

• Johnson High School HVAC replacement. Currently Mock Plumbing Mechanical is our contractor and they are progressing 

with phase one of the work. 

• ADA Renovations Phase II Stem Academy at Bartlett: Phase II will consist of the remaining 13 restrooms. This project also 

includes adding a new sign monument with a digital display board. Currently the architect has completed the design. We 

have received State approval. We will be working with Purchasing to advertise the project.

• Marshpoint Elementary School Tornado Repair Update: The design for wing two is completed and approved by the State 

and Chatham County. Permits have been issued. Construction has started preliminary work this week. Working on getting 

portable classrooms for the site.
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• Security Vestibules: 41 existing school locations have been identified to receive the vestibules. Six of the schools’ 

architectural designs have been completed and approved by the State. Currently working on contractor pricing for these 

six sites.

Mrs. Hines: “Those portable classrooms that will no longer be needed after the end of this year; will we be able to use them 

at the Jenkins site?”

Mrs. Miller-Kaigler: “The ones we are having at Marshpoint?”

Mrs. Hines: “Yes Ma’am.”

Mrs. Miller-Kaigler: “Those are part of the insurance claim and recovery. Those will be removed once the wing has been 

restored.”

Mrs. Hines: “Thank you.”

Parsons

• White Bluff: The demolition is going well. They will haul the debris off next week. All of the 100% drawings for the new 

construction have been reviewed with various departments for the school. Final touches are in progress when complete 

they will be forwarded to purchasing next week then advertise the project for construction on November 4, 2018 then 

accepting bid mid-December with January award. Ground breaking ceremony is next Wednesday. The powerline issue is 

still in process with Georgia Power. Waiting on plan from Georgia Power along with Comcast on how they are going to 

relocate the lines.

• Savannah Arts Window Replacement: There are 14 remaining then will paint interior trim. 

• Savannah HS CTAE Lab Addition: The grey split is complete. Roofing is on. Ready to wrap the membrane and by the 

end of the month it should be completely dried in and windows going in then complete flooring and dry wall.

Maintenance and Operations 

• Emergency Transfer Switch/Generators being installed at the following schools: Largo Tibet, Isle of Hope and Gould. 

The Contractor ordered the generators and they are scheduled to be delivered at the end of the month and installation will 

take a week.
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• Southwest ES Water Pipe and Replacement project is completed.

• Myers Middle School Roof Replacement /locker rooms is complete. Contractor is installing gutters and 

downspouts. 

• Garden City Playground Replacement Project is 90% complete. Playground at Largo Tibet and Jacob G. Smith 

is complete.  (See video) The anchor at Garden City and Pulaski will be installed tomorrow.

• Transportation Replace Roll-up Doors:  Replacing 28 roll-up doors. The pre-bid conference is October 31, 

2018.  The bid opening will be held November 15, 2018.

• Savannah High School Cooling Tower: The bid opening and currently Purchasing is processing the contract 

documents.

• Gadsden ES Solar Panel Installation: The solar panels and racking system has been ordered. Expected to be 

delivered on October 30, 2018.

• Butler, Garden City and Garrison Gymnasium Floor Replacement. The rubberized flooring has been removed. 

Now installing the new VCT flooring panels at Butler and Garden City. VCT replacement is scheduled to 

complete at the end of this week. Will start scraping the floors for volleyball and basketball at the end of next 

week. Rubberized flooring for Garrison and the contract documents are being processed.

• Hubert and Southwest Middle School Roof Top Unit Replacement: The roof replacement is currently in the 

design phase. The design is scheduled to be completed this month. 

Mrs. Hines: “Are these the floors we talked about some time ago that possible had formaldehyde tracing was in the 

flooring?”

Mr. Jackson: “Mercury.”

Mrs. Hines: “Mercury?”

Mr. Jackson: “Yes.”

Mrs. Hines: “Are we going to get some kind of reimbursement from whoever did the work?”
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Mr. Jackson: “We are working with Risk Management. Risk Management is following up with our insurance carrier to see 

if we can get financial reimbursement from that.”

Mrs. Hines: “Alright. Thank you.”

Mr. Kachmar: “Just to be clear on those…My understanding is that those floors were manufactured a long time ago. 

Mercury was a component of the manufacturing. If HVAC systems were turned off and if the temperature got up way past 

a certain point, then there was a theoretical chance of Mercury vapors being released into the atmosphere. We don’t turn 

the HVAC systems off. We keep them at the right temperature, so we don’t have the actual vaporization of the Mercury. 

But just to be safe we are removing the floors. We are replacing them with non-mercerized floors. Is that accurate? There’s 

no actual safety issue. We are being proactive.”

Mrs. Miller-Kaigler: “Right.”

Dr. Levett: “Thank you for emphasizing that. I think it’s really important to recognize the staff’s response to…actually 

news from a neighboring county. When we did our own work and investigation we did not find any real cause to be 

alarmed. But, we thought it was prudent on our part to take a look on all those floors that might fall into that category to 

have that area tested to receive the guidance on that. We thought it was wise for us to replace them just in case there was 

any kind of malfunction in any other way. So, we appreciate your understanding of our need to take wise steps in that 

direction. There was never any danger. It doesn’t pose any danger at this point. So, just looking in a proactive and 

preventive way. Thank you.”

Mr. Kachmar: “Thank you Mr. Jackson. Any other questions for our Maintenance and Operations team?”

Mrs. Hall: “The next meeting?”

Mr. Kachmar: “When’s our next meeting? Next month. It will be in November. It will be on the website.  Thank you 

everyone. We are adjourned.”

The meeting adjourned at 10:30 AM. 
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ESPLOST I: $293,508,961.49
(60 of 60 Months Received)

ESPLOST II: $336,183,196.11
(60 of 60 Months Received)

ESPLOST III: $6,424,598.25 for September 2018
$132,629,077.07

(21 of 60 Months Received)
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 Master Construction Schedule

 GaDOE Entitlement Update  
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 Upcoming Activities
 Complete White Bluff demolition and clean up

 Continue design for New Hampstead K-8

 Programming for Woodville Tompkins

 Bid White Bluff ES

 Continue design for Jenkins HS

 Continue construction for Savannah HS CTAE 

 Complete window replacement at Savannah Arts

 Bid Documents for Islands HS Athletic Complex

 Continue Design for Beach HS Auditorium

 Continue Groves campus master planning

 Update Program schedules, budgets and cash flow

 Continue development of Renovation project scopes

 Community exterior design update meeting at Jenkins HS

 Continue with Outreach/WMBE

 Continue to communicate with the City regarding Reviews, Inspections, and 
Permitting
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 White Bluff Elementary School Replacement

 Beach High School Auditorium
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CONTRACT AMOUNT EXPENDED

Design Professional

Buckley & Associates $892,035 $394,955

Complete Demolition 

Services

$192,000 $161,600

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Jan

2018

Feb

2018

Aug 

2018

Oct

2018

Contractor

Solicitation

Oct

2018

Nov

2018

Jan

2018

Construction Jan

2019

June

2020

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100%

Construction

CURRENT ACTIVITIES 

▪ Debris hauling

▪ Bid solicitation 

UPCOMING ACTIVITIES

▪ Contractor Bidding and Award

Project Manager: Brett Lundy

Funding Source: ESPLOST III

Building Constructed: 1957             Age: 61
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Local Non-Local Local Non-Local

James W Buckley and 

Associates, Inc.

7 East Congress Street

Savannah, GA 31401

Design 

Professional 892,035$            44% $394,955

Complete Demolition 

Services

419 B Castleman Road

Carrollton, GA 30116

Demo 

Contractor 192,000$            84% 161,600$      

Total 394,955$      161,600$      -$              -$              

 Contract 

Amount Firm Address Role

Non-MWBE MWBE %  

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

J.W. Robinson & Associates $416,500 $112,327

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Feb

2018

Mar

2018

Feb

2019

Contractor

Solicitation

Feb

2019

May

2019

Construction June

2019

June

2020

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 100%

Construction

CURRENT ACTIVITIES 

▪ Design Development approval

UPCOMING ACTIVITIES

▪ Construction Documents

Project Manager: Brett Lundy

Funding Source: ESPLOST III

Building Constructed: 2013             Age: 5 



82



83

Local Non-Local Local Non-Local

J.W. Robinson and 

Associates, Inc.

35 Barnard Street

Savannah, GA 31401

Design 

Professional 416,500$            27% 112,327$      

Total -$              -$              112,327$      -$              

 Contract 

Amount Firm Address Role

Non-MWBE MWBE %  

Complete 

Summary thru October 31, 2018
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 Islands High School Athletic Complex

 Jenkins High School Replacement

 Savannah Arts Academy Window Replacement

 Savannah High School CTAE Addition

 Woodville Tompkins High School Gym & Auditorium
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CONTRACT AMOUNT EXPENDED

Design Professional

Thomas & Hutton

$281,673 $15,064

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Nov

2013

Nov

2013

Aug

2018

Nov

2018

Contractor

Solicitation

Dec

2018

Feb

2019

Construction Feb

2019

Jan

2020

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100%

Construction

CURRENT ACTIVITIES 

▪ T&H nearing completion of Bid 

documents.

UPCOMING ACTIVITIES

▪ Stadium construction bid to 

advertise early December

Project Manager: Ross Cairney

Funding Source: ESPLOST II

Building Constructed: Age:
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CONTRACT AMOUNT EXPENDED

Design Professional

Hussey, Gay, Bell

$2,703,672 $370,700

Construction Professional

JE Dunn

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Jan

2018

Jan

2018

Mar

2019

Contractor

Solicitation

Feb

2018

Feb

2018

July

2018

Aug

2018

Construction June

2019

July

2021

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 0%

Construction

CURRENT ACTIVITIES 
▪ Schematic Design is complete and under 

SCCPSS review with approved elevation 

renderings.

UPCOMING ACTIVITIES
▪ Design Development phase will be 

underway after signed approval of SD.  

Project Manager: Ross Cairney

Funding Source: ESPLOST III

Building Constructed: 1957          Age:61
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CONTRACT AMOUNT EXPENDED

Design Professional

LKS

$168,436 $160,629

Construction Professional

Pioneer Construction

$2,661,188 $2,428,895

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Jan

2016

Feb

2016

Nov

2016

Nov

2016

Contractor

Solicitation

Jan

2017

Feb

2017

Mar

2017

April

2017

Construction June

2017

Dec

2017

Nov

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 100%

Construction 100% 100%

CURRENT ACTIVITIES 

▪ Window installation is complete.

▪ Interior window trim work and painting 

nearing completion.

UPCOMING ACTIVITIES

▪ Project completion

Project Manager: Ross Cairney

Funding Source: ESPLOST II

Building Constructed: 1927            Age:91
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CONTRACT AMOUNT EXPENDED

Design Professional

Cogdell Mendrala

$187,242 $154,482

Construction Professional

Dabbs-Williams

$2,734,210 $1,236,230

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2017

May

2017

Oct

2017

Nov

2017

Contractor

Solicitation

Dec

2017

Jan

2018

Feb

2018

Mar

2018

Construction Mar

2018

Apr

2018

Mar

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 100%

Construction 100%

CURRENT ACTIVITIES 

▪ Primer and first coat of paint nearly 

completed.

▪ Exterior masonry and door installation 

complete.

▪ Overhead MEP complete

UPCOMING ACTIVITIES

▪ First coat of paint in addition

▪ Ceiling tile installation

Project Manager: Ross Cairney

Funding Source: ESPLOST III

Building Constructed: 1998           Age:20
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CONTRACT AMOUNT EXPENDED

Design Professional

James W. Buckley & Assoc.

$510,000

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Aug

2018

Sept

2018

Aug

2019

Contractor

Solicitation

Construction

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100%

Construction

CURRENT ACTIVITIES 

▪ Design Professional has completed a 

final program for SCCPSS approval.

UPCOMING ACTIVITIES

▪ DP will begin schematic design.

Project Manager: Ross Cairney

Funding Source: ESPLOST II

Building Constructed: Age:
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Separate Gym Building

Gym Added to Existing Building
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 New Hampstead K-8
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CONTRACT AMOUNT EXPENDED

Design Professional

Perkins+Will

$1,446,400 $180,800

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2018

May

2018

May

2019

Contractor

Solicitation

May

2019

July

2019

Construction July

2019

April

2021

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100%

Construction

CURRENT ACTIVITIES 

▪ Design development phase

UPCOMING ACTIVITIES

▪ Construction documents

Project Manager: Lorne George

Funding Source: ESPLOST III

Building Constructed: Age: 
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Local Non-Local Local Non-Local

Perkins + Will

100 Bull St, Ste. 234

Savannah, GA 31401

Design 

Professional 1,446,400$         13% $180,800

Total 180,800$      -$              -$              -$              

 Contract 

Amount Firm Address Role

Non-MWBE MWBE %  

Complete 

Summary thru October 31, 2018



103

 Johnson High School HVAC Replacement

 ADA Renovations Phase II STEM Academy at Bartlett

 Marshpoint Elementary School Update

 Security Vestibules  
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CONTRACT AMOUNT EXPENDED

Design Professional

Chatham Engineering

$225,030 $182,589

Construction Professional

Mock Plumbing/Mechanical

$2,900,771 $325,099

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Sept

2017

Sept

2017

Dec

2017

Dec

2017

Contractor

Solicitation

Jan

2018

Jan

2018

April

2018

April 

2018

Construction June

2018

July 

2018

Aug

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 0%

Construction 100% 0%

CURRENT ACTIVITIES 

▪ Contractor issued notice to proceed.

UPCOMING ACTIVITIES

▪ Contractor mobilized onsite and 

progressing with Phase I work. 

Project Manager: Kevin Ralston 

Funding Source: ESPLOST III 

Building Constructed: 2000        Age: 18 yrs.
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Local Non-Local Local Non-Local

Chatham Engineering

109 Park of Commerce Dr., 

Suite 6 Savannah, GA 31405 Design Professional 225,030$         80% 182,589$      

Mock Plumbing & Mech

PO Box 22456          

Savannah, GA 31403 Contractor 2,900,771$      5% 325,099$      

Total 3,125,801$      16% 507,688$      

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE %  

Complete 
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CONTRACT AMOUNT EXPENDED

Design Professional

Barnard Architects

$66,820 $20,046

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2018

May

2018

Sept

2018

Sept 

2018

Contractor

Solicitation

Oct

2018

Oct  

2018

Dec

2018

Construction Feb

2019

Dec

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional 100% 0%

Construction

CURRENT ACTIVITIES 

▪ Design of project is completed.

▪ Received GADOE approval.

UPCOMING ACTIVITIES

▪ Purchasing to advertise project.

Project Manager: Kevin Ralston 

Funding Source: ESPLOST II 

Building Constructed: 1962         Age: 56 yrs 
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Local Non-Local Local Non-Local

Barnard Architects 

220 East Hall Street, 

Savannah, GA 31401 Design Professional 66,820$       30% 20,046$        

-$              

Total 66,820$       30% 20,046$        -$              -$              -$              

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE %  

Complete 
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Project Manager: Kevin Ralston 

 Architect/Engineer design completed for Wing 2.

 GADOE and Chatham County have approved 

Architect/Engineer design and have issued 

permits/approval. 

 Wing 2 repairs scheduled to be completed 

4/15/2019.

 Portable classrooms near completion.   
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 Security Vestibules to be constructed at 41 school locations.

 Architectural designs completed and GADOE approval has been 

received for six school locations:

 Two high schools

 Two middle schools 

 Two elementary schools

 Work to commence at first school location week of November 19th. 
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CONTRACT AMOUNT EXPENDED

Design Professional

Rosser

$14,400 $5,800

Construction Professional

Holland & Holland

$142,625

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Oct

2017

Oct

2017

Jan

2018

Jan

2018

Contractor

Solicitation

Mar 

2018

Apr

2018

Apr

2018

May

2018

Construction July

2018

Aug

2018

Nov

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Rosser

100%

Construction

Holland & Holland

100%

CURRENT ACTIVITIES 

▪ Project will install 3 emergency transfer 

switches and a natural gas generator at 

Oglethorpe, IOH and Largo-Tibet.  

Gould Elementary will be provided an 

emergency transfer switch.

▪ Notice to proceed (NTP) provided.

UPCOMING ACTIVITIES

▪ Generators are scheduled to be 

delivered on November 9, 2018 and 

installation is expected to be 

completed by November 30, 2018.

Project Manager: Arnold Jackson

Funding Source: 308

Building Constructed: Age:
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Local Non-Local Local Non-Local

Rosser
22 Park of Commerce Drive   

Savannah, Ga. 

Design 

Professional $14,400 90% 5,800$    

Holland & Holland
1863 Hodges Rd. Hinesville, 

Ga. 31313 Contractor $142,625

Total $157,025 $5,800 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

Raymond Engineering

$9,950 $6,400

Construction Professional

Southern Roof & WoodCare

$112,309 $ 20,766

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Jan

2018

Jan

2018

Feb

2018

Mar

2018

Contractor

Solicitation

May 

2018

May

2018

June

2018

June

2018

Construction July

2018

Aug

2018

Nov

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Raymond Engineering

100% 100%

Southern Roof and Wood Care 100%

CURRENT ACTIVITIES 

▪ Roof replacement is 100% complete.

UPCOMING ACTIVITIES

▪ Replacement of gutters and down 

spouts.

▪ Performing punch list.

Project Manager: Robert Youngblood

Funding Source: 308

Building Constructed: 2001           Age:17
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Local Non-Local Local Non-Local

Raymond 

Engineering
1224 Royal Dr. SE#100 

Conyers, GA 30094 Engineer $9,950 75% $6,400

Southern Roof & 

Wood Care Corp. 
1210 Honey Hill Rd. 

Hardeeville, SC 29927 Contractor $112,309 25% 20,766$        

Total $122,259 $0 $20,766 $6,400 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

SCCPSS

Construction Professional

PlayPower LT Farmington,Inc.

$149,257

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Mar

2018

Mar

2018

Apr

2018

Apr

2018

Contractor

Solicitation

May

2018

May

2018

May

2018

May

2018

Construction June

2018

June

2018

Oct

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Construction 

CURRENT ACTIVITIES 

▪ Playground equipment has been 

installed at JG Smith and Largo.

▪ Garden City and Pulaski playground 

installation is 100% complete.

UPCOMING ACTIVITIES

▪ Processing close out documents. 

Project Manager: Robert Youngblood

Funding Source: 308

Building Constructed: Age:
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Local Non-Local Local Non-Local

Playpower LT 

Farmington, Inc.
878 US  HWY. 60 

Monett,MO 65708

Construction 

Professional $149,257

Total $149,257 $0 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

Rosser

$ 13,000 $10,350

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2018

May

2018

July

2018

July

2018

Contractor

Solicitation

Oct

2018

Oct

2018

Nov

2018

Construction Nov

2018

Jan

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Rosser

100%

Construction

CURRENT ACTIVITIES 

▪ Engineering design is complete.

▪ Bid opening will be held on Nov. 15th.

UPCOMING ACTIVITIES

▪ Bid award and pre-construction 

meeting.

Project Manager: Arnold Jackson

Funding Source: 308 

Building Constructed:   1959             Age:59
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Local Non-Local Local Non-Local

Rosser
22 Park of Commerce Drive   

Savannah, Ga. 

Design 

Professional $13,000 100% 10,350$  

Total $13,000 $10,350 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

Dulohery Weeks Engineering

$9,000 $9,000

Construction Professional

Alternative Energy Southeast

$96,000

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2018

May

2018

June

2018

June

2018

Contractor

Solicitation

June

2018

June

2018

July

2018

Aug

2018

Construction Sept

2018

Oct

2018

Nov

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Dulohery Weeks Engineering

100%

Construction

CURRENT ACTIVITIES 

▪ Delivery and installation of solar panels 

and racking system.

UPCOMING ACTIVITIES

▪ Installation of energy monitoring 

system.

Project Manager: Arnold Jackson 

Funding Source: 308

Building Constructed: 2010              Age: 8
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Local Non-Local Local Non-Local

Dulohery Weeks 

Engineering

7402 Hodgson Memorial 

Drive Suite 100 Savannah, 

Ga. 31406

Design 

Professional $9,000 100% 9,000$    

Alternative Energy 

Southeast,Inc.
160 Collins Industrial Blvd. 

Athens, ga 30601 Contractor $96,000

Total $105,000 $9,000 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

Chatham Engineering

$10,450 $8,350

Construction Professional

Southeastern Air Conditioning

$220,000

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design May

2018

May

2018

July

2018

July

2018

Contractor

Solicitation

Sept

2018

Sept

2018

Oct

2018

Oct

2018

Construction Dec

2018

Feb

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Chatham Engineering

100%

Construction

Southeastern Air Conditioning

100%

CURRENT ACTIVITIES 

▪ Bid opening was completed.

▪ Board Approval.

UPCOMING ACTIVITIES

▪ Pre-construction meeting submittal 

approval and ordering cooling 

tower.

Project Manager: Arnold Jackson

Funding Source: 311

Building Constructed: 1998          Age: 20
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Local Non-Local Local Non-Local

Chatham Engineering
109 Park of Commerce 

Drive  Savannah, Ga. 

Design 

Professionals $10,450 75% 8,350$    

Southeastern Air 

Conditioning
5515 Export Blvd. Savannah, 

Ga. 31408 Contractor $220,000.00

Total $230,450 $8,350 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

GEL Engineering

$7,045

Construction Professional

Savannah Abatement

United Grounds Services

Continental Floor

Rubber Flooring System

$162,090

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Sept

2018

Sept

2018

Sept

2018

Sept

2018

Contractor

Solicitation

Oct

2018

Sept

2018

Oct

2018

Oct

2018

Construction Oct

2018

Oct

2018

Nov 

2018

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Construction

Savannah Abatement,  LLC

100%

CURRENT ACTIVITIES 

▪ VCT floor striping at Butler and Garden 

City is ongoing.

UPCOMING ACTIVITIES

▪ Rubber flooring installation and 

striping for Garrison is scheduled to be 

completed on November 15, 2018.

Project Manager: Arnold Jackson

Funding Source: 308

Building Constructed:2012,’96,’92  Age:
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Local Non-Local Local Non-Local

GEL Engineering

2040 Savage Road 

Charleston, SC 29407 Contractor $7,045.00

Savannah Abatement, LLC

110 Atlantic Ave.  

Savannah, Ga. 31401 Contractor $88,344.00

United Grounds 

Maintenance Services Inc.

31 Jay Boy Lane 

Glennvile, Ga. 31405 Contractor $6,601.00

Continental Floor

9319 N. 94th Way Ste. 

1000 Scottsdale, Az 

85258 Contractor $7,060.00

Rubber Flooring System

375 Columbis Memorial 

Pkwy. Kemah, TX 77565 Contractor $53,040.00

Total $162,090 $0 $0 $0 -$             

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE %  

Complete 

Summary thru October 31, 2018
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CONTRACT AMOUNT EXPENDED

Design Professional

Chatham Engineering

$18,000

Construction Professional

PROJECT

DATES

SCHEDULE

START

ACTUAL

START

SCHEDULE

FINISH

ACTUAL

FINISH

Design Aug

2018

Aug

2018

Oct

2018

Oct

2018

Contractor

Solicitation

Nov

2018

Nov

2018

Dec

2018

Construction Feb

2019

Mar

2019

LMWBE SUMMARY
PERCENTAGE

LOCAL                     MWBE

Design Professional

Chatham Engineering

100%

Construction

CURRENT ACTIVITIES 

▪ Approval received from GaDOE.

▪ Purchasing is preparing project for 

advertisement.

UPCOMING ACTIVITIES

▪ Scheduling pre-bid and bid opening 

date.

Project Manager: Randy West

Funding Source: 308 

Building Constructed:1960/1998  Age: 58/20
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Local Non-Local Local Non-Local

Chatham Engineering
109 Park of Commerce 

Drive  Savannah, Ga. 

Design 

Professionals $18,000

Total $18,000 $0 $0 $0 -$           

 Contract 

Amount Firm Address Role

Expended to Date

Non-MWBE MWBE % 

Complete 

Summary thru October 31, 2018




