

Savannah High School Chiller Replacement  
Number: BID C20-17  
Posting Date: 12/22/2019  
Addendum # 3  
Posting Date: 02/05/2020  
**REVISED Closing Date: 02/11/2020**

The information contained in this document shall become an official part of the original document and shall be acknowledged as noted on the Certification Form (Form 1) of solicitation document in the space provided. Failure to acknowledge receipt of an addendum may result in a status of non-responsive. Firms are encouraged to review the contents of this document and to respond accordingly.

**Addendum No. 3 is being issued to make the following change:**

1. Did not see these attachments to the ITB. Please provide. All attachments can be found by clicking the "Supporting Docs" tab on the right side of the Active Bids and RFP's page of the SCCPSS website.
2. The specifications reference the Contract, General Conditions, and Supplemental General Conditions as being provided under separate cover however, no found in the documents. Please provide. The Contract is an attachment and is located under the "Supporting Docs" Tab. SCCPSS includes Division 00 – Procurement & Contracting Requirements in the Solicitation. These documents can be found by clicking the "Savannah High School Chiller Replacement" tab in the center of the Active Bids and RFP's page of the SCCPSS website.
3. Specification sections 01 40 00, 01 73 29, and 01 74 19 referenced in spec section 01 00 00 however are no included in the specifications. Please provide if applicable. These sections are not applicable to this project.
4. The ITB states the bid price remain open for acceptance for 120 days from bid date (or June 5, 2020). The price can only be held until Feb. 26, 2020, at which time a contract must be fully executed and a Proceed Order in hand to allow sufficient time to issue a chiller purchase order, receive submittals, obtain the engineers approval, release the chiller for production, manufacturer's chiller lead time (unknown as of future release date but allowing 12 weeks), truck time to get the chiller to Savannah, and reach material completion by July 3, 2020. Please revise the timing in the ITB accordingly. The Material Completion date shall be changed from July 3, 2020 to July 24, 2020 to allow additional time.

**\*\*\*ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED\*\*\***  
**End of Addendum #3 to BID C20-17 Savannah High School Chiller Replacement**